SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:59 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 580 Const Calendar Day: 14 Date: 18-Jun-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Suspender Ropes Activities

[]

ABF crews came to the site after their safety meeting at 7:15 AM. Crews had to work on the friction
brackets on the North main span , work on the North cable swing out frame , work on the South catwalk , &
work on the compactor on the South side . They started at 7:20 AM.

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the friction brackets on the North main
span . Crews had to work on the suspender ropes for cable band # 66 . Crews had to prepare their tools ,
equipments , reroute the air line . They were done at 7:30 AM.

Crews had to take the twist out of the ropes , hook the brackets to the crane , adjust the brackets ,
align the center of the brackets with the red lines on the ropes , install , snug , tension , & install the
connector plates . They started on the uphill rope at 7:30 AM. Crews were done on the downhill rope at
8:50 AM.

After that , crews had to mobilize their tools , equipments , man lifts , & the Grove crane to work on
the suspender ropes for cable band # 70 .

Following the same procedures as previous ropes . They started on the cable band # 70 at 9:00 AM.
Crews were done at 10:30 AM.

They started on the suspender ropes for cable band # 74 at 10:35 AM. Crews were done at 11:50 AM.

They started on the suspender ropes for cable band # 78 at 11:55 AM. Crews were done at 1:50 PM

They started on the suspender ropes for cable band # 82 at 1:55 PM. Crews were done at 3:35 PM.

They started on the suspender ropes for cable band # 86 at 3:40 PM. Crews were done at 4:55 PM.
Crews had to wrap up . They left at 5:00 PM.

Anthony , Augie , Barry , Casey , & Jacob had to work on the swing out frame for the frame for the
North cable . Crews had to erect the working platforms on the East & West trusses , & erect the top
bracing .

They started on the West platform at 7:30 AM. Crews were done at 8:00 AM. They started on the East
platform at 8:05 AM. Crews were done at 8:35 AM.

After that , crews had to erect the top bracing . They started at 9:05 AM. Crews had to secure the top L
bracing with bridge clamps . They were done at 10:00 AM.

Then , crews had to mobilize their tools , equipments & the Grove crane to the South side to set the
compaction machine on the South main span cable .

Crews had to disassemble the compactor , fly the sections , set them on the cable , secure , assemble
the compactor . & install the 4 working platforms on the sides of the compactor . They started at 10:30 AM.
Crews were done at 3:30 PM.

In addition to that , crews had to work on the South catwalk . They had to install cross beam at the
beginning of the catwalk , ran 2 cables & connect them to carry the catwalk . They started at 3:40 PM.
Crews were done at 4 :45 PM. Crews had to wrap up their tools & equipments. They left at 5:00 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 580 Date: 18-Jun-2012 Monday
Eric came to the site at 10:20 AM. He had to work on the North swing out frame . Eric had to weld the
top bracing . He had to prepare his tools , equipments , reroute the power line . He was done at 11:00 AM.
He started to weld at 11:10 AM. Eric had to clean, grind , & heat he welding areas . He was done at 1:30
PM. Eric had to wrap up his tools & equipments . He left at 1:45 PM.
William had to operate the 90 ton Grove crane. He had to work with the erection crews . Scott had to
work with the friction bracket installations crews . He left at 12:00 PM. Vernon had to work with the friction
bracket installation crews to the end of the shift . He started at 12:30 PM.
In the office . | had to work on my report , print the reports for CCO # 247 for the swing out frames
erections & welding . | was done at 5:40 PM.
In Burma office | had to work with Roman on CCO # 247 . | was done at 6:30 PM.
04-0120F4 Bid ltem: 067 C-SUA-TSR.067 Install Tower Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP Vernon Hubert 3.00 2.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 5.00 0.00 0.00 5.00 D
Ironworker FOR ERIC SPARKS 4.00 0.00 0.00 4.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002128 MANBASKET No
800 200 000 0.0 ]
002127 MANBASKET No
800 200 000 0.0 []
000425 MANBASKET No
800 200 000 0.0 []
000007 GENERATOR, 20-24KW DSL No
800 400 000 0.0 []
002363 Equipment, Crane, 20 Ton No
800 2,00 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 ]
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